Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Funding Package (Nickel)

Highway Project Delivery Summary 03-05 05-07 07-09 09-11 11-13
Through March 2004 (Dollars in Thousands - Nickel Funds Only) mm” 1/05 1/06 107 1/08 109 1/10 m 112 113
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US2/97 Peshastin East - Interchange | & ! i
PIN: 200201E 03-05 0507 0709 0911  11-13 Total = ot ]
Baseline Budget * 2100 2700 11,750 0 0 16550  Baseline * :
Adjusted Budget 2,123 2,680 11,746 0 0 16,550
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Net Ghange 5w 4 0 ; —-
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US 2/Dryden - Signal
PIN: 200221H 0305 0507  07-09 0911 1113 Total
Baseline Budget * 0 0 260 0 0 260 Baseline **
Adjusted Budget 0 0 260 0 0 260 Current
Net Change 0 0 0 0 0 0
Preconstruiction activities funded :With non-Nickel funds.i
I-90/Moses Lake Area - Bridge Clearance [ 'I*";NI AD | :
PIN: 209014A 03-05 0507 0709 0911  11-13 Total (ot ]
Baseline Budget * 330 3,253 0 0 0 3,583 Baseline **
Adjusted Budget 330 3,253 0 0 0 3,583 Current
Net Change 0 0 0 0 0 0
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Preliminary Engineering started iri prior biennium. Projett went to Shelf 12/03. :
US 97A/Entiat Park Entrance - Turn Lanes &= a | :
PIN: 209709E 0305 0507 0709 0941 1113 Total = ' (o7 |
Baseline Budget * 160 36 0 0 0 196 Baseline ** :
Adjusted Budget 160 0 0 0 0 160 Current
Net Change 0 -36 0 0 0 -36
Right of Wa:y not required.
A s NOTE: Milestones Legend
Washington State . . )
'7’ Department of Transportation * gase:!ne bu_ldg?t is the 2%04 S&Jppliﬁe;(t)%lthjdgelt (tl_\l|cl§rel fundSrTOTY)- Pack (Nickel fund ) Preliminary Engineering Advertisement |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the egislative Transportation Package (Nickel funds only).
E Environmental Documentation Complete Open to Traffic |:| Construction Phase Milestone Delay

23-Jun-04 07:54 AM

Page 1 of 1

Right of Way Certification
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